RESTAURANT MANAGEMENT SYSTEM

PROJECT PLAN DOCUMENT

TEAM:

S.no	Name	SRN	SECTION
1	PRATHAM HEGDE	PES2UG20CS536	I
2	NITHISH S	PES2UG20CS531	I
3	SATISH S	PES2UG20CS550	I
4	NEERAJ GS	PES2UG20CS526	I

1. Identify the lifecycle to be followed for the execution of your project and justify why you have chosen the model.

Name: NITHISH S, SRN: PES2UG20CS531

Name: PRATHAM, SRN: PES2UG20CS536

Name: SATISH, SRN: PES2UG20CS550

Name: NEERAJ GS, SRN: PES2UG20CS526

- The life cycle we followed in this project is **Agile** as we are Focusing on Simplicity in both the product and the process.
- There is constant interaction between the stakeholders, and the requirements of the software can be changed repeatedly.

- Agile allows us to better control over the project due to constant feedback, Transparency with the clients.
- Agile works in small sprints and focuses on continuous delivery.
- The agile model increases the flexibility of the project.
- This methodology works in iterations and each sprint will the better than the last one and the errors get reduced.
- Continual updates and reviews to a project's progress and requirements give you flexibility in designing the project.

2. Identify the tools which u want to use it throughout the lifecycle like planning tool, design tool, version control, development tool, bug tracking, testing tool.

Name: NITHISH S, SRN: PES2UG20CS531

Name: PRATHAM, SRN: PES2UG20CS536

Name: SATISH, SRN: PES2UG20CS550

Name: NEERAJ GS, SRN: PES2UG20CS526

- Planning Tool: Jira Software
- Design Tool: Jira Software
- Version Control: GitHub,
- Development Tool: VS Code
- Bug Tracking: VS Code
- Testing Tool: VS Code

3. Determine all the deliverables and categorize them as reuse/build components and justify the same.

Name: NITHISH S, SRN: PES2UG20CS531

Name: PRATHAM, SRN: PES2UG20CS536

Name: SATISH, SRN: PES2UG20CS550

Name: NEERAJ GS, SRN: PES2UG20CS526

The different deliverables are the Synopsis, SRS document for the stakeholders and the client to understand functionalities, project planning document. These are all built from scratch.

Different components are:

- Login/sign up page built
- Food menu page: built
- Checkout page(final bill): built
- Service page(explains the website's features): built

These are all built from scratch

4. Create a WBS for the entire functionalities in detail.

Name : NITHISH S, SRN : PES2UG20CS531

Name : PRATHAM, SRN : PES2UG20CS536

Name : SATISH, SRN : PES2UG20CS550

Name : NEERAJ GS, SRN : PES2UG20CS526



5. Do a rough estimate of effort required to accomplish each task in terms of person months.

Name : NITHISH S, SRN : PES2UG20CS531

Name : PRATHAM, SRN : PES2UG20CS536

Name : SATISH, SRN : PES2UG20CS550

Name : NEERAJ GS, SRN : PES2UG20CS526

We can calculate this using COCOMO model.

For our project we are using organic COCOMO model as our project is:

- Simple
- Team is small with prior experience
- Requirements are not rigid.

$$E = a(KLOC)^b$$

a=2.4

b=1.05

Estimated kloc is 1.7

Therefore

Effort = 4.18 Person months

6. Create the Gantt Chart for scheduling using any tool.

Name : NITHISH S, SRN : PES2UG20CS531

Name : SATISH, SRN : PES2UG20CS550

RESTAURANT MANAGEMENT SYSTEM | RESTAURANT MANGEMENT SYSTEM

	Task name	Assigned	Status
1	**Feasability Study**		
1.1	Feasability Study	P +2	Done
2	**Requirement Analy…**		
2.1	SRS	P +2	Done
2.2	Project Planning	P +2	Done
3	**Architecture/Design**		
3.1	High-Level Design	G	In progress
3.2	Low-Level Design	P N	Open
4	**Development**		
4.1	Front-End : HTM…	P	Open
4.2	Back-End : Node…	N nithishanusri0	Open
4.3	Database : Mong…	G gsneeraj2002	Open
5	**Implementation an…**		
5.1	Implementation	P +2	Open
5.2	Unit Testing	unassigned	Open
5.3	System Testing	unassigned	Open
5.4	Acceptance Testing	unassigned	Open
6	**Deployment**		
6.1	Deployment	unassigned	Open
7	**Monitoring and Co…**		
7.1	Monitoring & Con…	P +2	Open

GANTTPRO Trial Version